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To  ;0Chief of Logistics | paTE: 6 Jenuary 1955

FROM : Chief, Real Estete & Construction Division

=

SUBJECT: Jeekly Activity Report

Lo Items of Specisl Interest:

8. Bullding of TSS Leboratory NN 25X1A
(1} Plans and specifications prepared by A-E
being reviewed prior to approval. 25X1A
b. I
(1) I Mission Relocation: | 25X1A
Estimate of cost of additionsl construction was 25X1C

receivec L This information will be
transmitted to the DD/A by memo which is being
prepared,

25X1C B rccuested information on what funds were
: availsble to cover shipping costs of the surplus
telephone system made available, They also re-
quested information as to our desires to have the
complete unit checked prior to sending overseas.
Representatives of this office requested estimste
of costs., Upon receipt of estimate action wili be
taken to transfer funds,

The Field has been informed to construct security
fence as originally proposed,

¢s DCI Move from Admin, Bldg. to South Bldg,:

(1) Work in kitchen and dining room is progressing;
electrical work completed, plumbing work scheduled
for completion next week, plaster in progress,
grease-proof asphelt tile selected for installation )
in kitchen. Instellation of suspended ceiling in &

conference room in progress. A portion of acoustical V'

time has been installed, :

() PBS electricians are preparing to start work in
DCI and DDCI suites,
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(3) PBS has submitted estimete for renovations
in ONE Conference Room in the amount of
$6,100, (furnishings not included},

(4} I, 0rE, has voiced opposition to
releasing Rm, 146 to GPO for proof-reading,

Msmo to DD/A is being rewritten accordingly.

(5) Memo covering air conditioning for ONE pending
receipt of additionsl information.

P
%

Memo covering all phases of work proposed ‘in
first floor reception area has been forwarded
to DD/A for appropriaste sction.
d. Tunnel Project:
All work delayed pending relocation of DCI kitchen
and dining room from Admin, Bldg. to South Bldg.
which is scheduled for 21 Jan,
e, Tempo K Hldg. Cafeteria:

¥emo being prepared to include all information from
GSA.

Ze Genersl:

Regul-ation covering the functions of the Space Maintenance
snd Fecilities Branch is being drafted.

3. Projects and Studies in Process:

ze Construction snd Utilities:
@)
(a) _ Work in progress.

(b) Roofing Repairs: Work in progress.

(c) Heating Plant Repairs: Bids are being
requested for this work.

()
() Extras at vi,aboratory, Elevator:
Underpinning of column end wealls for foundation

of pit completed in accordance with revised plen.
Other work continuing. ~—~.
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(b) Record Center Bldg: Work progressing.

(c) Electricel Alterations -

All work complete, Iinal acceptance
will be mede in approximately one week.

November construction report received indicating
contract will be completed on schedule, i.e.,

20 Jan, WE hag informally indicated that it would
be desireble for a I0 representative to inspect
construction to assure completion of technical
requirements and sccept work.

()

(5)

Information was received indicating that Alr Force
is plamning to construct major facilities INNINIENEGE

A decision must be mede to .determine if
the increase in personnel and use by Air Force will
interfere with our operations.

Couno SN

Arrengenents made [ to cngece

a Consulting Engineer to draw up plans and
specifications. Letter of instruction to Engineer
being prepared,
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6 Jenuary 1955

- Space, Maintenance and Facllitles
Ubility Wiring and Air Conditioning Contracts

Extension of transformer vault at Building- progressing
favorably. Roof work in progress.

FI/STD - Commo - Air Conditioning, Building [

Installation of air conditioning units, cooling tower and electrical
service was begun this week.

Request of DD/P for Additional Spece:

Awaiting report from PBS Space Anelysts relative to survey of Commerce
space

I - - Relocstion to Another Building:

This Office awaiting & memorandum containing TSS decision with respect
to proposed relocation.

Recreation and Services Building -- Alterations:

The move of Logistics Office personnel into recently altered spece was
completed on 30 December 195h4.

l. Memorandum being prepared requesting approval of additional
funde for the extension of contract to include the increase
of transformer capacity.

2. The sound laboratory project is approximately 50% complete.
All partitions have been erected and a large portion of
acoustical tile installed. Electrical work in connection
with nevw circuits and cammunicetion system in progress.

Benches requested by the DCI:
Four additional benches have been delivered and are being installed

in the flag pole area at North Buil Fing; completion scheduled for
6 January 1955.

i
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6 January 1955

3C - Space, Maintenance and Facilities

h.

i.

Agency Telephone Directory:

The m/Printing and Reproduction Division reported that due to the

volume and priority of work on hand, printing of the Agency Telephone
Directory (January 1955 issue) will not be accomplished until February

1955.
Moves:
1. CGmple'Eed during pest week:

LO/PD/SPE from Quarters Eye to R&S, 30 December 195k.
NSC (partial) Executive Office Building, 3 January 1955.

2. Tentative foi' coming week:

DDP/SR (pertisl) within Tempo L and J, 4 January 1955.
ORR (partial) within Tempo M and Q, 5 January 1955.
DDP/FI/RI (partial) within Tempo L, 6 January 1955.
ORR (partial) within 2210 E Street, 7 January 1955.

Chief,
Real Estate and Construction Division

T
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